TCR Program — Application Approval Project #18 (PPNO A0360F) — September 2007

Marin / Sonoma  Route 101; widen eight miles of freeway to six lanes, Novato to Petaluma (Novato
Narrows) in Marin and Sonoma Counties.

($ X 1,000)

Estimated Project Cost: $202,799 TCRP Funds Approved to Date: $16,500

TCRP Funds Available: $16,500 Phase(s)Approved: All

Applicant Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: $16,500 for Phase(s): 1,2

Advance approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project will
construct an HOV lane in both the northbound
and southbound directions of Route 101 from
Route 37 in Novato to the Old Redwood
Highway in Petaluma. The project will convert
the section from north of Atherton Avenue to
Route 116 from a four-lane expressway to a six-
lane freeway. In addition, the project includes
provisions for interchanges, extension of
frontage roads, and bicycle and pedestrian
facilities. The project will reduce traffic
congestion, promote the use of express buses
and carpools, provide operational
improvements, and enhance safety for the
traveling public. The project improvements
would also provide segments of the HOV lane
system on the Route 101 freeway south and
north of the expressway section.

Due to the size and the complexity of the project, it has been segmented into three sub-projects for
implementation:

Project #18 — Marin-Sonoma Narrows (Total cost: $202,799,000, including $16,500,000 in TCRP funds);

Project #18.1 — East Washington Interchange (Total cost: $23,000,000, including $1,600,000 in TCRP funds);
Project #18.2 — San Antonio Curve Correction (Total cost: $4,300,000, including $2,900,000 in TCRP funds);

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project Report and Environmental Document 1/00 7/08 $22,800
2 PS&E 1/08 12/10 $18,100
3 Right of way acquisition 7/08 12/10 $22,440
4 Construction 7/10 12/15 $139,439

Total: $202,779
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $5,600 $10,900 $16,500
Proposed

STIP-1IP State Committed $12,800 $8,100 $20,900
Proposed

STIP-RIP State Committed $1,300 $7,200 $22,440 $25,460 $56,400
Proposed

CMIA State Committed $82,400 $82,400
Proposed

TEA-21 Demo |Federal Committed $3,100 $5,650 $8,750
Proposed

SAFETEA-LU |Federal Committed $11,322 $11,322
Proposed

Local Funds |Local Committed $5,677 $5,677
Proposed

Demo, Local Committed $425 $425
Sonoma Proposed

Demo, Marin |Local Committed $425 $425
Proposed

Totals: Committed $22’800| $18'1OO| $22,440 $139,459 $202,799
Proposed

Totals: $22,800 $18,100 $22,440 $139,459 $202,799

Prior TCRP Action:

Original application was approved on June 6, 2001 (TA-01-09) for $6,200,000 for Phase 1. A delegated

allocation of $2,000,000 was made to Phase 1.

A delegated allocation of $3,600,000 was made to Phase 1 on May 17, 2002.

The funding plan has been updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002.

$600,000 was unprogrammed from Phase 1.

Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report.

An application amendment was approved April 27, 2006 (TAA-06-20). The amendment programmed,

$600,000 to Phase 2, $1,000,000 to Phase 3, and $13,800,000 to Phase 4 and update the project

schedule and funding plan to advance the delivery of the East Washington Street Interchange. An

allocation of $600,000 was made to Phase 2 and $1,000,000 was made to Phase 3 (TFP-06-09).

An application amendment was approved on September 20, 2007 (TAA-07-33). The amendment

designate two sub-projects:

0 TCRP Project #18.1 — Route 101; East Washington Interchange, which received transfer $1,600,000
in TCRP funds from Project #18, and

0 TCRP Project #18.2 — Route 101; San Antonio Curve Correction which received transfer of
$2,900,000 in TCRP funds from TCRP Project #18.

In addition, this amendment established the project scope, schedule, and funding plan for all three

projects.

An allocation in the amount of $10,900,000 for Phase 2 was made on September 20, 2007 (TFP-07-03).

An allocation amendment to transfer $1,600,000 to Project #18.1 was made on September 20, 2007

(TFP-07-05).

Status of Conditions: No conditions set.

Discussion/Issues: No issues.




